DEPARTMENT OF PUBLIC WORKS MADISON, WISCONSIN

MADISON, WISCONSIN						Date	4/8/2008
Contract Name		Fire Adminsitration Building			Change Order Number		CO 1
		Lighting Retrofit 2007		To Public Works Contract Nur			6110
				О	riginal Contract	Project Number	53W0558
					Change Order	Project Number	6110
Change Order Description		Install more light and repair sensors according to quote from 3/27/08		Account Numbers for this Change Order: #CB72-58460-810314-00-53W0558			
Contractor:	Forward Elec 6909 Raywo Monona WI,	od Rd.					
Vou are autho	orized and dire	ected to make the followi	na changes	in this co	intract:		
Item No.	Description		Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	1	ight, additional fixtures broken sensors	1	1	2,792.00	2,792.00	0.00
	ина теріасе	BIOKOII CONCOIC				0.00	0.00
					,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	0.00	0.00
						0.00	0.00
						0.00	0.00
						0.00	0.00
						0.00	0.00
Sub Totals						2,792.00	0.00
Sub Totals Grand Total						2,102.00	2,792.00
The Original Contract Sum was							54,811.00
Net Change by previous Change Orders							0.00
The Contract Sum prior to this Change Order was							
The Contract Sum will be:						Increased	2,792.00
The new Contract Sum including this Change Order will be						l	57,603.00
The Contract Time will be (days): The Date of Completion as of the date of this Change Order, is						Increased	06/16/08
The Date of	Completion a	as of the date of this Chai	nge Order, i	S			00/10/00
Contractor's By Title Date	Acceptance				 		
City's Approval (see reverse side for instructions) Construction Inspector Construction Supervisor Engineer Board of Public Works						Date Date	
Board of Pi	ublic VVorks					Date	