

Contract Name: GILMORE STREET AND CROSS STREET ASSESSMENT DISTRICT 2010
 Date: 9/8/2010
 Change Order No.: 1
 Contract No.: 6451
 Project No.: 53W0605
 Change Order Project No.: 1

Change Order Description: EROSION CONTROL MEASURES
 Account Numbers for this Change Order:
 CS53:58270-810355-00-53W0605
 #CS53:58250-810355-00-53W0605

Contractor: PARISI CONSTRUCTION CO INC
 PO BOX 930277
 VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	SEE ATTACHED	1.00	LS	12,209.50	N	12,209.50
#	SOD	1750.00	SY	3.85	N	6,737.50
	HEAVY DUTY INLET PROTECTION INSTALL CLEAN AND REMOVE	10.00	EACH	70.00	N	700.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						19,647.00
The Original Contract Total						582,972.65
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						582,619.65

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	61 days		October 24, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	2		2-Jan-09
Contract time/completion date as a result of this change order	63		October 26, 2010

Contractor's Acceptance
 By: [Signature]
 Title: 871872
 Date: 12/7/10

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 12-7-10
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: [Signature]

OK
 MRO
 12/21/2010

Gilmore Street Erosion Control				
Time and Materials Cost	Qty	Rate	M/U	Total Price
Built/Install Berms	HC 43.00	\$ 85.00	10%	\$ 4,020.50
Gablon Stone	85.94	\$ 16.60	15%	\$ 1,640.59
Gablon Baskets	7 20.00	\$ 100.00	15%	\$ 2,360.00
Filter Fabric	15.00	\$ 0.85	15%	\$ 14.66
Maintain/Remove Berms	48.50	\$ 85.00	10%	\$ 4,534.75
3" Clear	125.52	\$ 8.89	10%	\$ 1,227.46
Gold Mix	5.80	\$ 105.00	10%	\$ 669.90
Hot Mix	17.23	\$ 41.55	10%	\$ 787.50
Silt Sock	32.00	\$ 1.25	10%	\$ 44.00
Total to Date				\$ 15,239.36

1955.00

-3029.86
12,209.50