

Contract Name  
 Junction Road Relief Storm Sewer - 2011

Date 9/19/2011

Change Order No. CO 2  
 Contract No. 6617  
 Project No. 53W1128  
 Change Order Project No. 53W1128

Change Order Description  
 Type III trench patch left off contract

Account Numbers for this Change Order:  
 ESTM:58270-810389-00-53W1128

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Type III patch	25.00	SY	65.00	N	1,625.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	1,625.00
The Original Contract Total	87,811.40
Sum of previous Change Orders	12,700.00
The new Contract Sum including this Change Order will be	102,136.40

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date	26		
Net Change in Contract Time by previous change order	3		
Contract Time/Completion Date prior to this change order	23		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	23		

\* Mark if negotiated (N) or bid (B) unit price.

Contractor's Acceptance  
 By: [Signature]  
 Title: Off Admin  
 Date: 9/20/11

City's Approval (see reverse side for instructions)  
 Construction Inspector  
 Construction Supervisor  
 Engineer  
 Board of Public Works  
[Signature] 9-21-11  
[Signature] 9/21/11

9-21-11  
 MAH  
 OK  
 10/7/2011