

Contract Name
 John Nolen Drive Concrete Joint Repair

Date 6/28/2011

Change Order No. CO 1
 Contract No. 6629
 Project No. 53W1172
 Change Order Project No.

Change Order Description
 additional quantities needed for concrete pavement repair full depth and concrete pavement partial depth joint or crack repair

Account Numbers for this Change Order:
 CS53-54472-810358-00-53W1172

Contractor C.P.R. Inc.
 1510 N COUNTRY CLUB PKWY
 ELKHORN, WI 53121

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
90003	CONCRETE PAVMENT PARTIAL DEPTH JOINT OR CRACK REPAIR	2250.00	LF	23.88	B	53,730.00
90006	CONCRETE PAVMENT REPAIR FULL DEPTH	150.00	SY	100.00	B	15,000.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	68,730.00
The Original Contract Total	
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	68,730.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 12, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0		August 12, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title President
 Date 7/5/11

City's Approval (see reverse side for Instructions)
 Construction Inspector [Signature] Date 7-5-11
 Construction Supervisor [Signature] Date 7-5-11
 Engineer
 Board of Public Works

OK MKR 7/06/2011