

City of Madison
 Department of Public Works
 Change Order to Public Works Contract

Date: 4/10/2014
 Contract No: 7169
 Change Order No: C03
 Contract Name: South Point Road Warm Storage Building
 Project No: 53W1165
 CO Project No:
 Type: Facilities

Contractor:
 TRI-NORTH BUILDERS INC
 2625 RESEARCH PARK DR
 FITCHBURG WI 53711

Change Order Description:
 Revising the site access gate from re-using existing swinging gates to installing a new sliding gate with control wiring for a vehicle pressure loop.

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	COR 014.1 Provide and install new sliding gate hardware and traffic loop opening/closing control system. Acct No: CB63-58310-810691-00-53W1165 Acct Number format: (XXXX-99999-999999-00-XXXXXX)	1	Lump Sum	18,638.00	N	18,638.00
Net Change Order						18,638.00
Orig Contract Total						2,041,800.00
Prev Chg Orders Total						12,319.00
New Contract Total						2,072,757.00
8% Contingency						163,344.00
Remaining Contingency prior to this change order						151,025.00

Insert Item
 * Mark if negotiated (N) or bid (B) unit price

This Contract is a : Calendar Days Working Days Completion Date

Original Contract Completion Date: 8/1/2014
 Contract Completion Date prior to this Change Order:
 Contract Completion Date as a result of this Change Order:

Attachments - for Reference ONLY

Change Order Status:

Under \$5K Under \$10K Over \$10K Over Contingency Amount Time Ext Requested

General Contractor's Acceptance:

By typing my name and entering the date I hereby give my electronic signature

By: Dennis Limmex Title: Project Manager Date: 4/10/2014

Inspector/Project Manager Approval:

By typing my name and entering the date I hereby give my electronic signature

By: Randall S. Wiesner Title: Project Manager Date: 4/10/2014

Construction Manager Approval:

By typing my name and entering the date I hereby give my electronic signature

By: Jeanne Hoffman Title: Facilities and Sustainability Mana... Date: 4/10/2014

Reviews:

	Initials	Date
Section Head	JEH	4/10/2014
PW Admin - Update DB	MAH	4/10/2014
Asst City Engineer	MRD	4/23/2014
Accountant	CDO	4/24/2014

BPW Processing:

	Legistar Updated	BPW Scheduled	BPW Approved
PW Admin	MAH 4/24/2014	MAH 4/23/2014	MAH 4/23/2014

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Robert F Phillips, P.E. Title: City Engineer Date: 4/28/2014

Final Distribution MAH 4/29/2014

Save

Justification - Read Only