

ATTACHMENT A (Amendment No. 2)

SECTION 3-SCOPE OF SERVICES AND SCHEDULE OF PAYMENTS

Background

This is an amendment between the City of Madison, hereinafter referred to as City, and Strand Associates, Inc.®, hereinafter referred to as Contractor, to provide engineering and drafting services (Services) for the relocation of the existing sanitary and water utilities that will be impacted by the Wisconsin Department of Transportation (WisDOT) Verona Road, Project I.D. 1206-07-78 hereinafter referred to as PROJECT.

Under Scope of Services

Sanitary Sewer, ADD the following:

- "12. Prepare construction drawings for sanitary sewer change order adjustments in the 1206-07-77 project work areas.
13. Prepare compensatory utility drawings, potential compensable utility reimbursement, and documentation of the utility reimbursement for the change order work on the 1206-07-77 project for WisDOT's review and approval.
14. Address sanitary sewer main revisions along Verona Road Frontage Road."

Water Main, ADD the following:

- "13. Assist the City in developing a work plan for the existing water main conflicts within the project.
14. Prepare final construction drawings for PS&E No. 3 - Project ID 1206-07-85"

REPLACE **Compensation** with the following:

"City shall compensate Contractor for Sanitary Sewer design services an actual cost not to exceed \$61,214

"City shall compensate Contractor for Water Main design services an actual cost not to exceed \$75,520

Under Schedule, ADD "PS&E No. 3 February 1, 2014"