



DRAFT WORK PLAN AND SCHEDULE: PHASE 2

The LORC will review the ordinance recommendations and consider amendments and alternative language. Staff proposes that the review of the ordinance recommendations occur in the following order:

- | | |
|--------------------------|---|
| February 28, 2019 | Review proposed work plan and next steps
Review background, process, and goals
Review recommendations for New Structures Standards |
| March 14, 2019 | Review recommendations for New Structures Standards
Review recommendations for Alterations and New Additions Standards |
| March 28, 2019 | Review recommendations for Alterations and New Additions Standards |
| April date TBD | Review Primary/street façade/visible from the street concepts
Revisit Alterations, New Additions, and New Structures with outcomes from street façade discussion |
| May date TBD | Review Spectrum of Standards Recommendations
Built within the period of significance/Built outside of the period of significance
Visible from the street/Not visible from the street
Items that can receive administrative approval/Items that require Landmarks Commission review |
| May date TBD | Definitions
"Parking Lot" issues |
| June date TBD | Final review of the proposed ordinance language |