

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 1/28/2009

Contract Name

Union Corners - Winnebago Street Reconstruction

Change Order No. CO 1

Contract No. 6006

Project No. 63W0387

Change Order Project No. _____

Change Order Description

Added 8" C900 sanitary sewer pipe to the contract by revision.

Account Numbers for this Change Order:

ES01-68276-810332-00-63W0387-

63TIF037

Contractor Speedway Sand & Gravel

8600 Greenway Blvd.

Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	8" C900 sanitary sewer pipe	224.00	lf	82.00	18,368.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
Net Change Order					18,368.00
The Original Contract Total					1,003,023.95
Sum of previous Change Orders					
The new Contract Sum including this Change Order will be					1,021,391.95

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	4		
Contract time/completion date as a result of this change order			January 0, 1900

Contractor's Acceptance

By Jeanice Ryan
Title Admin
Date 1-29-09

City's Approval (see reverse side for instructions)

Construction Inspector _____
Construction Supervisor _____
Engineer Michael R. Barber 1/30/09
Board of Public Works _____