

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name

Allied Drive Redevelopment -  
Demolition, streets and utilities

Date 7/16/2008

Change Order Number CO 1

To Public Works Contract Number 6212

Original Contract Project Number \_\_\_\_\_

Change Order Project Number \_\_\_\_\_

Change Order Description

6' Chain Construction Fencing

Account Numbers for this Change Order:  
UC17-58110-256000-00-53W0495

Contractor: R. G. Huston Company, Inc.

2661 Coffeytown Td

Cottage Grove, WI. 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	6' Chain Construction Fencing	4000	LF	3.28	13,120.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					13,120.00	0.00
Grand Total						13,120.00
The Original Contract Sum was						1,278,730.18
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						1,278,730.18
The Contract Sum will be:					Increased	13,120.00
The new Contract Sum including this Change Order will be						1,291,850.18
The Contract Time will be (days): <u>3 days</u>					Unchanged	
The Date of Completion as of the date of this Change Order, is						

**Contractor's Acceptance**

By [Signature]  
 Title President  
 Date 7-22-08

**City's Approval (see reverse side for instructions)**

Construction Inspector [Signature]  
 Construction Supervisor [Signature]  
 Engineer [Signature]  
 Board of Public Works \_\_\_\_\_

Date 7/30/08  
 Date 8/4/08  
 Date 8-11-08  
 Date \_\_\_\_\_