

Contract Name

UNIVERSITY AVE. & CAMPUS DRIVE INTERSECTION
RECONSTRUCTION ASSESSMENT DISTRICT 2010

Date

6/8/2010

Change Order No.

CO 1

Contract No.

6442

Project No.

53W0967

Change Order Project No.

Change Order Description

THE STATE WOULD LIKE OUR CONTRACTOR TO BUILD
A DUCT PACKAGE UNDER UNIVERSITY AVE FOR
FUTURE POWER. ALSO INCLUDED IS ADDITIONAL
WORK ON THE SANITARY LATERAL OUT OF THEIR NEW
ENGINEERING BUILDING

HOMBURG CONTRACTORS INC

Account Numbers for this Change Order:

CS53-58260-810358-00-53W0967*

Full amount of CO1 to be paid by UW by billing
and assessment

Contractor

5590 MONONA DRIVE
MONONA, WI 53716-3131

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	DUCT WORK (SEE ATTACHED)	1.00	LS	180,320.00	N	180,320.00
	SANITARY LATERAL	6.00	LF	93.00	B	558.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

180,878.00

The Original Contract Total

728,656.76

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

909,534.76

This Contract is a:

Calendar Days

Working Days

Completion Date

Original Contract Time/Completion Date

August 20, 2010

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

August 20, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

PROJECT MANAGER

6/11/10

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

6-17-10

6/25/10

6/23/10