

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date	3/10/2011
Change Order No.	CO 1
Contract No.	6513
Project No.	53W1042
Change Order Project No.	

Contract Name  
Mineral Point Landfill Regrading - 2010

Change Order No.  
Contract No.  
Project No.  
Change Order Project No.

Change Order Description  
Expanded scope of project in the field and added several additional stormwater control measures after the contract had started.

Account Numbers for this Change Order:  
SO39-54303-000000-00-53W1042

Contractor Niesen & Son Landscaping, inc.  
2413 Parmenter St.  
Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20201	Fill Borrow	353.00	CY	15.22	B	5,372.66
20221	Topsoil	520.00	SY	1.97	B	1,024.40
21004	Erosion Matting	940.00	SY	1.47	B	1,381.80
21018	Silt Sock	600.00	LF	5.95	N	3,570.00
21015	Inlet Protection, Type C	1.00	EACH	100.00	N	100.00
90002	Soil Polymer	489.00	SY	0.35	N	171.15
						0.00

Net Change Order	11,620.01
The Original Contract Total	20,897.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	32,517.01

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 7, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	27		27 9/3/2010
Contract time/completion date as a result of this change order			April 11, 2121 9/3/10

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
By Jacob D. Niesen  
Title J. Pres.  
Date Mar 11, 2011

City's Approval (see reverse side for instructions)  
Construction Inspector [Signature] Date 3/19/11  
Construction Supervisor [Signature] Date 3/16/11  
Engineer  
Board of Public Works

OK  
MRO  
3/25/2011  
RA