

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	W.MIFFLIN ST. RECONSTRUCTION ASSESSMENT DISTRICT -2007	Date	12/13/2007
		Change Order Number	CO 3
		To Public Works Contract Number	5987
		Original Contract Project Number	5987
		Change Order Project Number	0

(of change order)

Change Order Description	Leak Repairs, Miss marked service, Storm conflict, Repair service box	EW01-58273-810455-00-53B0694

Contractor: R.G. HUSTON CO, INC.
2561 COFFEE TOWN RD
COTTAGE GROVE RD, WI 53527

0



You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	(see attached))	1	LS	13,530.48	13,530.48	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					13,530.48	0.00
Grand Total						13,530.48
The Original Contract Sum was						2,459,802.90
Net Change by previous Change Orders						31,063.50
The Contract Sum prior to this Change Order was						2,490,866.40
The Contract Sum will be:					Increased	13,530.48
The new Contract Sum including this Change Order will be						2,504,396.88
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By 
Title Pres. Dir.
Date 12-14-07

City's Approval (see reverse side for instructions)

Construction Inspector 
Construction Supervisor 
Engineer _____
Board of Public Works _____

Date 14 Dec 07
Date _____
Date 12-14-07
Date _____

Itemized list of water extras for West Mifflin

Date	DESCRIPTION	UNIT	QUAN	UNIT PRICE	TOTAL	Running TOTAL
June 1 2007	Jesse Nelson's Crew House 536 (Mismarked)					
	450 Backhoe W/Operator	HR	2.5	\$ 221.00	\$ 552.50	
	Loader W/Operator	HR	2.5	\$ 142.00	\$ 355.00	
	Foremen	HR	2.5	\$ 98.00	\$ 245.00	
	2 Laborers	HR	2.5	\$ 66.00	\$ 165.00	
	3 Quad Axle Dump Trucks	HR	7.5	\$ 73.00	\$ 547.50	
	Dump Fee	Loads	3	\$ 15.00	\$ 45.00	
	Clear Stone	TN	10	\$ 9.00	\$ 90.00	
	1" copper	LF	11	\$ 4.00	\$ 44.00	
	1" Union	Each	1	\$ 30.00	\$ 30.00	
				June 1 Total	\$ 2,074.00	\$ 2,074.00
June 5 2007	Jesse Nelson's Crew House 522-524 (Old Main)					
	450 Backhoe W/Operator	HR	2	\$ 221.00	\$ 442.00	
	Loader W/Operator	HR	2	\$ 142.00	\$ 284.00	
	Foremen	HR	2	\$ 98.00	\$ 196.00	
	2 Laborers	HR	2	\$ 66.00	\$ 132.00	
	3 Quad Axle Dump Trucks	HR	6	\$ 73.00	\$ 438.00	
	Dump Fee	Loads	3	\$ 15.00	\$ 45.00	
	Clear Stone	TN	10	\$ 9.00	\$ 90.00	
	4" Wrap	Each	1	\$ 103.00	\$ 103.00	
	1" Union	Each	1	\$ 30.00	\$ 30.00	
				June 5 Total	\$ 1,760.00	\$ 3,834.00
June 6 2007	Jesse Nelson's Crew House 512 (Old Main)					
	450 Backhoe W/Operator	HR	2	\$ 221.00	\$ 442.00	
	Loader W/Operator	HR	2	\$ 142.00	\$ 284.00	
	Foremen	HR	2	\$ 98.00	\$ 196.00	
	2 Laborers	HR	2	\$ 66.00	\$ 132.00	
	3 Quad Axle Dump Trucks	HR	6	\$ 73.00	\$ 438.00	
	Dump Fee	Loads	3	\$ 15.00	\$ 45.00	
	Clear Stone	TN	10	\$ 9.00	\$ 90.00	
	4" Wrap	Each	1	\$ 103.00	\$ 103.00	
	1" Union	Each	1	\$ 30.00	\$ 30.00	
				June 6 Total	\$ 1,760.00	\$ 5,594.00
June 6 2007	Larry Nelson's Crew House 450 (Old Main)					
	450 Backhoe W/Operator	HR	2	\$ 221.00	\$ 442.00	
	Loader W/Operator	HR	2	\$ 142.00	\$ 284.00	
	Foremen	HR	2	\$ 98.00	\$ 196.00	
	2 Laborers	HR	2	\$ 66.00	\$ 132.00	
	3 Quad Axle Dump Trucks	HR	6	\$ 73.00	\$ 438.00	
	Dump Fee	Loads	3	\$ 15.00	\$ 45.00	
	Clear Stone	TN	10	\$ 9.00	\$ 90.00	
	1" Corp	Each	1	\$ 50.00	\$ 50.00	
	4" Wrap	Each	1	\$ 103.00	\$ 103.00	
				June 6 Total	\$ 1,780.00	\$ 7,374.00
June 7 2007	Jesse Nelson's Crew House 508 (Old Main)					
	225 Backhoe W/Operator	HR	2	\$ 172.00	\$ 344.00	
	Loader W/Operator	HR	2	\$ 142.00	\$ 284.00	
	Foremen	HR	2	\$ 98.00	\$ 196.00	
	2 Laborers	HR	4	\$ 66.00	\$ 264.00	
	1 Quad Axle Dump Trucks	HR	2	\$ 73.00	\$ 146.00	
	Dump Fee	Loads	1	\$ 15.00	\$ 15.00	
	Clear Stone	TN	5	\$ 9.00	\$ 45.00	
	(Harley Supplied The Materials)					
				June 7 Total	\$ 1,294.00	\$ 8,668.00

June 11 2007	Larry's Crew N.W. Intersection (Old Main) *Overtime				
	225 Backhoe W/Operator	HR	2.5	\$ 191.80	\$ 479.50
	Loader W/Operator	HR	2.5	\$ 161.80	\$ 404.50
	Foremen	HR	2.5	\$ 114.83	\$ 287.08
	2 Laborers	HR	5	\$ 81.83	\$ 409.15
	1 Quad Axle Dump Trucks	HR	1.5	\$ 73.00	\$ 109.50
	Dump Fee	Loads	1	\$ 15.00	\$ 15.00
	Clear Stone	TN	5	\$ 9.00	\$ 45.00
	4" Wrap	Each	1	\$ 103.00	\$ 103.00
				June 11 Total	\$ 1,852.73 \$ 10,520.73
June 22 2007	Jesse Nelson's Crew House 32 North Basset (Old Main)				
	225 Backhoe W/Operator	HR	1.5	\$ 172.00	\$ 258.00
	Loader W/Operator	HR	1.5	\$ 142.00	\$ 213.00
	Foremen	HR	1.5	\$ 98.00	\$ 147.00
	2 Laborers	HR	3	\$ 66.00	\$ 198.00
	1 Quad Axle Dump Trucks	HR	1	\$ 73.00	\$ 73.00
	Dump Fee	Loads	1	\$ 15.00	\$ 15.00
	4"Wrap	Each	1	\$ 103.00	\$ 103.00
				June 22 Total	\$ 1,007.00 \$ 11,527.73
June 22 2007	Ryan S. 451 W. Mifflin (Service Conflict)				
	225 Backhoe W/Operator	HR	0.75	\$ 172.00	\$ 129.00
	Loader W/Operator	HR	0.75	\$ 142.00	\$ 106.50
	Foremen	HR	0.75	\$ 98.00	\$ 73.50
	2 Laborers	HR	1.5	\$ 66.00	\$ 99.00
	1 Quad Axle Dump Trucks	HR	0.75	\$ 73.00	\$ 54.75
	Materials	LS	1	\$ 20.00	\$ 20.00
	CO2 Machine	LS	1	\$ 75.00	\$ 75.00
				June 26 2007	\$ 557.75 \$ 12,085.48
7/3/2007	Larry Nelsons Crew Existing 4" W/M 1" Hole in pipe (L. Mat)				
	330 Backhoe W/Operator	HR	1	\$ 192.00	\$ 192.00
	Loader W/Operator	HR	1	\$ 142.00	\$ 142.00
	Foremen	HR	1	\$ 98.00	\$ 98.00
	2 Laborers	HR	2	\$ 66.00	\$ 132.00
	1 Quad Axle Dump Trucks	HR	1	\$ 73.00	\$ 73.00
	Dump Fee	Loads	1	\$ 15.00	\$ 15.00
	4"Wrap	Each	1	\$ 103.00	\$ 103.00
				July 3 Total	\$ 755.00 \$ 12,840.48
August 2 2007	Willis. 416 W. Mifflin (Install water box on 2" Corp)				
	Volvo Backhoe W/Operator	HR	2.5	\$ 150.00	\$ 375.00
	1 Laborers	HR	2.5	\$ 66.00	\$ 165.00
	Water Box Materials	LS	1	\$ 150.00	\$ 150.00
				August 2 2007	\$ 690.00 \$ 13,530.48
				Total	\$ 13,530.48