

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name	2007 Resurfacing Various Steet Asphalt Paving, and Asphalt Base Patching and Base Patch Grinding	Date	1/24/2008
		Change Order Number	CO 4
		To Public Works Contract Number	5992
		Original Contract Project Number	53W0403
		Change Order Project Number	53W0403
			(of change order)
Change Order Description	Water patches: Additional Work, not contemplated by the original contract	Account Numbers for this Change Order:	
		EW01-58273-810455-00-53W0403	
Contractor:	PAYNE AND DOLAN, INC		
	6295 LACY RD		
	FITCHBURG, WI. 53593		
			0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	MOBILIZATION	9	EACH	400.00	3,600.00	0.00
2	TRAFFIC CONTROL LOCAL	4	EACH	150.00	600.00	0.00
3	TRAFFIC CONTROL MAJOR STREET TWO LANES	5	EACH	400.00	2,000.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					6,200.00	0.00
Grand Total						6,200.00
The Original Contract Sum was						2,076,636.90
Net Change by previous Change Orders						17,657.60
The Contract Sum prior to this Change Order was						2,094,294.50
The Contract Sum will be:					Increased	6,200.00
The new <b>Contract Sum</b> including this Change Order will be						2,100,494.50
The <b>Contract Time</b> will be (days):					Unchanged	
The <b>Date of Completion</b> as of the date of this Change Order, is						

**Contractor's Acceptance**  
 By Bud Lylich  
 Title Project Manager  
 Date 2/4/08

**City's Approval (see reverse side for instructions)**  
 Construction Inspector [Signature]  
 Construction Supervisor [Signature]  
 Engineer [Signature]  
 Board of Public Works [Signature]

Date 2/4/08  
 Date 2/5/08  
 Date    
 Date 2/8/08