

Contract Name:

Julia Street, Julia Cir. And Baker Ave Resurfacing 2020

Date 10/22/2020

Change Order No. CO 1
Contract No. 8514
Project/MUNIS No. 12717
Change Order Project No. 12717
Aid. District 19

Change Order Description:

Additional work and down time to redesign the sanitary grade, SAS #2 to #3. Additional work for depth of storm sewer that needed to be lower due to watermain conflict. Adjust Water valve box missing bid item. Type IV trench patching. Missing item

Account Numbers for this Change Order:

12717-83-173
*12717-84-174
**Internal Billing to WU

Contractor:

PARISI CONSTRUCTION CO INC
508 S NINE MOUND RD
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Rows include items for SAS #3, storm sewer depth, water valve box, and trench patching.

Summary table showing % of Original for Net Change Order (4.83%), Original Contract Total (519,117.75), Sum of previous Change Orders (0.00%), and The new Contract Sum including this Change Order will be (104.83%, 544,207.75).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order) and Completion Date (10-15-2020, 14, October 29, 2020).

Contractor's Acceptance

By [Signature]
Title President
Date 10-26-20

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-26-20
Construction Supervisor [Signature] 10/22/20
Engineer
Board of Public Works

Contract paid to date

ROUTING:

Heldi Fleegel
Greg Fries
Chase O'Brien