

1/16/2019

Re: ALRC Extension

During the renovation of the former Sons of Norway Center to the Winnebago Arts Café the construction team faced several unforeseen structural and infrastructure updates mandated by code to meet today's standards. The single outstanding problem to resolve currently is the final installation of the Soda Gun system to pass our final plumbing inspection. The soda gun requires hard water to carbonate and this was missed from our plumber during our rough plumbing install. As the soda was one of the last things we had on our schedule, it took longer than expected to coordinate with the plumber to come and re-rough in plumbing to bypass the water softener to supply the soda gun system. This backed us up to have an expected finish date of January 26th 2019.

I am asking you as the General Contractor to grant us an extension for our liquor license completion date so we can properly equip the building without cutting corners for the long run. I apologize and hope you understand.

With gratitude,

Jacob & John DeHaven