

Contract Name:
 REPAIRING AND SEALING PAVEMENT CRACKS,
 MAJOR STREETS - 2018

Date: 8/15/2018
 Change Order No.: CO 1
 Contract No.: 8095
 Project/MUNIS No.:
 Change Order Project No.:
 Ald. District:

Change Order Description:
 CRACK SEALING THE WARNER PARK COMMUNITY
 RECREATION CENTER(WPCRC) PARKING LOT AND
 ENTRANCE FROM NORTHPORT DRIVE.

Account Numbers for this Change Order:
 17494-51-~~54250~~
 200 : 54250


Contractor:
 FAHRNER ASPHALT SEALERS LLC
 PO BOX 95
 PLOVER WI 54467-0095

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price



Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90002	CRACK SEAL WPCRC LOT & ENTRANCE	1.00	LS	14,000.00	(N)	14,000.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	11.72%	14,000.00
The Original Contract Total		119,478.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	111.72%	133,478.00



This Contract is a:	Calendar Days
Original Contract Time/Completion Date	0
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	0

Contractor's Acceptance
 By: 
 Title: _____
 Date: 8-20-18

City's Approval (see reverse side for instructions) Date

Construction Inspector _____
 Construction Supervisor _____
 Engineer:  8/20/2018
 Board of Public Works:  9/6/18

Contract paid to date: 11,785.00

ROUTING:
 Marsha Hacker 
 Greg Fries 
 Chase O'Brien 