

Contract Name:

Yahara Hills Golf Course Well Transfer Pipe

Change Order No.	CO 1
Contract No.	9712
Project/MUNIS No.	15542-81-130
Change Order Project No.	
Ald District	16

Change Order Description:

No-Cost Completion Date Extension

Account Numbers for this Change Order:


Contractor:

PARISI CONSTRUCTION CO INC  
 508 S NINE MOUND RD  
 VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.00%	0.00
The Original Contract Total		382,000.00
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	100.00%	382,000.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	6/12/2026
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	7/10/26

Contractor's Acceptance

By Alex Wolke  
 Title Project Manager  
 Date 6/26/26

City's Approval (see reverse side for instructions)

Date

Construction Inspector \_\_\_\_\_  
 Construction Supervisor Adam Kaniewski  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Contract paid to date \$0

ROUTING:

EN Admin \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_