

Verbick, Jim

From: Trent Kraemer <vintagebrew@gmail.com>
Sent: Tuesday, October 09, 2018 3:07 PM
To: Verbick, Jim
Cc: Mark & Cathy Kraemer
Subject: liquor license extension
Attachments: doc00161120181009140740.pdf

Mr Verbick

We are not going to be able to complete our build out for the Tangent project at 803 E Washington ave. within the 90 day period. We are requesting an extension. I have attached a letter from our general contractor with the approximate completion. Please contact me if you have any questions.

Thanks Trent

--



TRENT KRAEMER

📍 600 WATER STREET SAUK CITY, WI 53583 ☎ (1) 608.370.8200

📍 674 SOUTH WHITNEY WAY MADISON, WI 53711 ☎ (1) 608.204.2739

🌐 WWW.VINTAGEBREWINGCOMPANY.COM

✉ VINTAGEBREW@GMAIL.COM



📍 529 UNIVERSITY AVE MADISON, WI 53703

☎ 608.250.0700

🌐 WWW.VINTAGEMADISON.COM



Design/Build | Construction Management

P.O. Box 248 | 500 Utility Court
Reedsburg, Wisconsin 53959
t 608-524-4383 | f 608-524-8393
www.friede.com

October 8th, 2018

Trent Kraemer
Tangent
803 East Washington Avenue
Madison, WI 53703

Dear Trent,

In reviewing availability of structural steel against our construction schedule it appears that the completion of the Tangent project will be early January of 2019.

Sincerely,

A handwritten signature in blue ink, appearing to read "Ethan Kent", with a long horizontal flourish extending to the right.

Ethan Kent
Project Manager
Friede and Associates

