

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name: Felland Neighborhood Sewer Assessment District

Date: 10/13/2009  
 Change Order Number: CO 3  
 To Public Works Contract Number: 5836  
 Original Contract Project Number: 53W0245  
 Change Order Project Number: 53W0245  
 (of change order)

Change Order Description: 4" pvc temporary drainage pipe under the sanitary sewer access path.

ES01-58275-810335-00-53W0245

Contractor: Capitol Underground  
2413 Parmenter St. Suite 105  
Middleton, WI 53562-2662  
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	4" temp. drainage pipe installed	130	lf	19.00	2,470.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals					2,470.00	0.00
Grand Total						2,470.00
The Original Contract Sum was						1,197,803.53
Net Change by previous Change Orders						516,732.83
The Contract Sum prior to this Change Order was						1,714,336.36
The Contract Sum will be:				Increased	2,470.00	
The new Contract Sum including this Change Order will be						1,716,806.36
The Contract Time will be (days):				Unchanged		0
The Date of Completion as of the date of this Change Order, is						9/1/09

**Contractor's Acceptance**  
 By: *Edward M. Hornung*  
 Title: PROJECT MANAGER  
 Date: 10/14/09

**City's Approval (see reverse side for instructions)**  
 Construction Inspector: \_\_\_\_\_  
 Construction Supervisor: \_\_\_\_\_  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

Date: 10/15/09  
 Date: 10/21/09  
 Date: \_\_\_\_\_  
 Date: \_\_\_\_\_