

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 1/20/10

Contract Name  
Hoepker Road and American Parkway/Rattman Road  
Assessment District - 2009

Change Order No. CO 3  
Contract No. 6265  
Project No. 53W0424  
Change Order Project No. 53W0424

Change Order Description  
Completing ULO's to install Signal Bases that are located next to direct bury fiber lines. Excavation of unexpected Rock to install Conduits and Traffic Signal Bases. Also additional quantities for signal work at Triumph (Billed to Sun Prairie)

Account Numbers for this Change Order:  
\*CS53-58540-810571-00-53W0424  
# 100% Billed to Sun Prairie

Contractor Speedway Sand and Gravel  
8500 Greenway Blvd.  
Middleton, WI

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
60801	*Utility Line Opening	4.00	EACH	400.00	1,600.00
	*Rock Removal for Traffic Signal Base and Conduit Installation	4.50	HOURS	152.25	685.13
60232	# FURNISH AND INSTALL 2 INCH PVC (SCHEDULE 40) CONDUIT	182.00	LF	2.26	411.32
60222	# FURNISH & INSTALL 3 INCH PVC (SCHEDULE 80) CONDUIT	212.00	LF	6.84	1,450.08
60236	# FURNISH & INSTALL 1 INCH PVC (SCHEDULE 80) CONDUIT	187.00	LF	3.62	676.94
60261	# ELECTRICAL TRENCH	476.00	LF	2.25	1,068.75
					0.00
Net Change Order					5,892.22
The Original Contract Total					1,602,287.76
Sum of previous Change Orders					4,020.00
The new Contract Sum including this Change Order will be					1,612,199.97

B  
N  
B  
B  
B  
B

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90	0	OCTOBER 20 2009
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	OCTOBER 20 2009
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	930	0	OCTOBER 20 2009

Contractor's Acceptance  
By Jessie Ryan  
Title off Admin  
Date 1-20-10

City's Approval (see reverse side for Instructions)  
Construction Inspector [Signature]  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature]  
Date 1/20/2010

OK  
MRO  
2/6/10