

Contract Name:

Sidewalk, Curb & Gutter, and Concrete Pavement
Patches, Citywide Installation and Repair-2022

5/12/2023

Change Order No.

CO 1

Contract No.

8634

Project/MUNIS No.

13721

Change Order Project No.

13721

Ald District

Change Order Description:

Overrun in bid item quantities for sidewalk repairs and
concrete pavement replacement.

Account Numbers for this Change Order:

13721-403-200 (*)

13703-402-200 (%)

Contractor:

RAYMOND P CATTELL INC

2401 VONDRON RD

MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark If negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30501 (*)	Remove & Replace 5" Concrete Sidewalk	694.67	SF	28.50	B	19,798.10
40411 (%)	Concrete Pavement Reconstruction	136.63	SY	250.00	B	34,157.50
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

11.20%

53,955.60

The Original Contract Total

481,890.00

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

111.20%

535,845.60

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

12/02/2022

0

12/02/2022

0

12/2/22

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

5-22-23

6/1/23

Contract paid to date \$ 475,360.71

ROUTING:

EN Admin

Greg Fries

Chase O'Brien