

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 10/5/2009

Contract Name

ANNUAL CONSTRUCTION & RECONSTRUCTION OF
CONCRETE SIDEWALK & INCIDENTAL CURB GUTTER
WORK ORDERED (DISTRICTS 1 & 7) BY THE COMMON
COUNCIL

Change Order No.

CO 1

Contract No.

6307

Project No.

Change Order Project No.

Change Order Description

QUANTITY CHANGE and CHANGE IN COMPLETION DATE

Account Numbers for this Change Order:

CS53-54473810376-00-53W0706

Contractor SEREMET CONSTRUCTION LLC

206 MEADOWLARK DRIVE

HORICON, WI 53032-1564

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
30501	REMOVE & REPLACE 5" SIDEWALK	7000.00	SF	6.00	B	42,000.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						42,000.00
The Original Contract Total						264,767.50
Sum of previous Change Orders						0.00
The new Contract Sum including this Change Order will be						306,767.50

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 21, 2009
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			23
Contract time/completion date as a result of this change order	0	0	September 13, 2009

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By _____
Title _____
Date _____

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
Construction Supervisor _____
Engineer _____
Board of Public Works _____