

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name: **RESURFACING 2008 VARIOUS STREETS GRINDING AND PULVERIZING**

Date	3/23/2009
Change Order Number	1
To Public Works Contract Number	6099
Original Contract Project Number	53W0496
Change Order Project Number	53W0496

Change Order Description: **REGRAIDING STREETS DUE TO STORM DAMAGE PRAIRIE RD, PIEDMONT RD, PEIDMONT CT, AND JANIE LANE**

Account Numbers for this Change Order:  
CS53-58260-810358-00-53W0496

Contractor: **TIE-COUNTY PAVING, INC**  
P.O. BOX 394  
DEFOREST, WI 53532

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	GRADING AND CLEAN UP DUE TO STORM DAMAGE	1	LS	10,000.00	\$10,000.00	

Sub Totals					\$10,000.00	\$0.00
Grand Total						\$10,000.00
The Original Contract Sum was						\$983,545.80
Net Change by previous Change Orders						
The Contract Sum prior to this Change Order was						983,545.80
The Contract Sum will be:				Increased		\$10,000.00
The new <b>Contract Sum</b> including this Change Order will be						\$993,545.80
The <b>Contract Time</b> will be (days):				**See Attached**		5
The <b>Date of Completion</b> as of the date of this Change Order, is						09/30/08

**Contractor's Acceptance**  
By: *Al Wayne Kern*  
Title: Project Mgr  
Date: 3-24-09

**City's Approval (see reverse side for instructions)**  
Construction Inspector: \_\_\_\_\_  
Construction Supervisor: \_\_\_\_\_  
Engineer: \_\_\_\_\_  
Board of Public Works: \_\_\_\_\_

Date: 3/25/09  
Date: 03/25/09  
Date: \_\_\_\_\_  
Date: \_\_\_\_\_