

City of Madison
 Department of Public Works
 Change Order to Public Works Contract

Date: 2/19/2014
 Contract No: 6590
 Change Order No: CO9
 Contract Name: Construction of Fire Station #13
 Project No: 53W1152
 CO Project No: N/A
 Type: Facilities

Contractor:
 MIRON CONSTRUCTION CO INC
 1471 MCMAHON DR
 NEENAH WI 54956

Change Order Description:
 Added structure at all soffits to support metal panels.

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	COR 029.0: Additional structure was added to all soffits to support metal panels. Acct No: CB72-58310-810490-00-53W1152 Acct Number format: (XXXX-99999-999999-00-XXXXXX)	1	Lump Sum	10,849.00	N	10,849.00
Net Change Order						10,849.00
Orig Contract Total						4,055,690.00
Prev Chg Orders Total						70,918.00
New Contract Total						4,137,457.00
8% Contingency						324,455.20
Remaining Contingency prior to this change order						253,537.20

This Contract is a : Calendar Days Working Days Completion Date

Original OWNER OCCUPANCY Date
 Original SUBSTANTIAL COMPLETION Date: 5/9/2014
 OWNER OCCUPANCY Date Prior to this Change Order
 SUBSTANTIAL COMPLETION Date prior to this Change Order: 4/11/2014
 OWNER OCCUPANCY Date as a result of this Change Order
 SUBSTANTIAL COMPLETION Date as a result of this Change Order: 4/11/2014

Attachments - for Reference ONLY

Change Order Status:
 Under \$5K Under \$10K Over \$10K Over Contingency Amount Time Ext Requested

General Contractor's Acceptance:

By typing my name and entering the date I hereby give my electronic signature

By: Mike Schuchardt Title: Project Manager Date: 2/26/2014

Inspector/Project Manager Approval:

By typing my name and entering the date I hereby give my electronic signature

By: Bryan Cooper Title: Project Manager Date: 2/27/2014

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Reviews:

	Initials	Date
Section Head	<input type="text" value="JEH"/>	<input type="text" value="2/28/2014"/>
PW Admin - Update DB	<input type="text" value="MAH"/>	<input type="text" value="2/28/2014"/>
Asst City Engineer	<input type="text" value="MRD"/>	<input type="text" value="2/28/2014"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="2/28/2014"/>

BPW Processing:

PW Admin Registrar Updated BPW Scheduled BPW Approved

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Final Distribution