

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Allied Drive Redevelopment -
Demolition, streets and utilities

Change Order Description Furnish and Install Styrofoam and
extend water valve boxes.

Date 3/23/2009
 Change Order Number CO 8
 To Public Works Contract Number 6212
 Original Contract Project Number 53W0495
 Change Order Project Number 53W0495
 (of change order)

Account Numbers for this Change Order:
EW01-58273-810608-00-53W0495-53TIF029

Contractor: R. G. Huston Company, Inc.
2661 Coffeytown Td
Cottage Grove, WI. 53527




0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Furnish & Install 2" styrofoam (see attached)	120	LF	11.25	1,350.00	0.00
2	Extend water valve boxes	2	EA	304.50	609.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	1,959.00	0.00
Grand Total		1,959.00
The Original Contract Sum was		1,278,730.18
Net Change by previous Change Orders		133,908.57
The Contract Sum prior to this Change Order was		1,412,638.75
The Contract Sum will be:	Increased	1,959.00
The new Contract Sum including this Change Order will be		1,414,597.75
The Contract Time will be (days):	Unchanged	
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance
 By 
 Title Project manager
 Date 3-24-09

City's Approval (see reverse side for instructions)
 Construction Inspector 
 Construction Supervisor 
 Engineer 
 Board of Public Works _____

Date 3/24/09
 Date 3/24/09
 Date 3-25-09
 Date _____

Project Name: Allied Dr.

Item No. 1

Location: Storm sewer crossings from 11+18 to 33+75

Description of Work: Insulate water main at storm sewer crossing

Price submitted by contractor = \$11.25/LF @ 120 LF =\$1350.00

Item No. 2

Location: End of Rosenberry Rd.

Description: Extended two existing valve boxes due to re-grading

Price submitted by contractor = \$ 304.50/ EA @ 2 = \$609.00