

Contract Name:
 2018 - NEW SIDEWALK INSTALLATION

Date 1/9/2019
 Change Order No. CO 1
 Contract No. 8125
 Project/MUNIS No. 11750
 Change Order Project No. 11750
 Ald. District Multiple

Change Order Description:
 Contract extension due to weather conditions. New completion date to be May 15, 2019

Account Numbers for this Change Order:
 11750-403-170

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		337,622.50
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	337,622.50

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	100
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	169
Contract time/completion date as a result of this change order	269

Contractor's Acceptance

By _____
 Title _____
 Date _____

Digitally signed by Frank Wizner
 DN: C=US, E=frank@speedwaysg.com, O=Speedway Sand
 and Gravel, CN=Frank Wizner
 Reason: I agree to the terms defined by the placement of my
 signature on this document
 Date: 2019.01.11 07:24:39-06'00'

City's Approval (see reverse side for instructions)

Construction Inspector _____ Date 1/14/19
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date 130,026.31

ROUTING:

Marsha Hacker
 Greg Fries
 Chase O'Brien

MF 1-14-19
 GF 1-14-19
 CDO 1-14-19