

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name
RESURFACING - 2009 ASPHALT PAVING SURFACE ONLY

Date: 10/21/2009
Change Order No. CO 5
Contract No. 6360
Project No. 53W0656
Change Order Project No. 53W0656

Change Order Description
MARTY ROAD OVERLAY

Account Numbers for this Change Order:
CS53-54996-810358-00-53W0656

Contractor: PAYNE AND DOLAN INC
6295 LACY ROAD
FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | Total |
|--|-----------------------------------|----------|--------|------------|------------|
| 10701F | TRAFFIC CONTROL LOCAL UNDRISBUTED | 1.00 | EACH | 100.00 | 100.00 |
| 10911F | MOBILIZATION UNDRISBUTED | 1.00 | EACH | 730.00 | 730.00 |
| 40211 | TACK COAT | 246.00 | GALLON | 1.50 | 369.00 |
| 40202 | HMA E-1 19 MM | 720.00 | TON | 47.54 | 34,228.80 |
| 40303 | WEDGE CUT GRINDING ASHPHALT | 260.00 | SY | 3.10 | 806.00 |
| | | | | | 0.00 |
| | | | | | 0.00 |
| Net Change Order | | | | | 36,233.80 |
| The Original Contract Total | | | | | 658,257.84 |
| Sum of previous Change Orders | | | | | 10,305.72 |
| The new Contract Sum including this Change Order will be | | | | | 704,797.36 |

| This Contract is a: | <input type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input type="checkbox"/> Completion Date |
|--|--|---------------------------------------|--|
| Original Contract Time/Completion Date | 0 | 0 | June 30, 2009 |
| Net Change in Contract Time by previous change order | 0 | 0 | 0 |
| Contract Time/Completion Date prior to this change order | 0 | 0 | June 30, 2009 |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | 0 | 0 | June 30, 2009 |

Contractor's Acceptance
By _____
Title _____
Date _____

City's Approval (see reverse slide for instructions) _____ Date _____
Construction Inspector _____
Construction Supervisor _____
Engineer _____
Board of Public Works _____