

Contract Name  
 Madison Central Public Library - Remodel & Renovation -  
 General Construction

Date 3/22/2016

Change Order No. CO 142  
 Contract No. 6437  
 Project No. 53W0966  
 Change Order Project No. 53W0966

Change Order Description  
 Contractor to remove/replace concrete stair treads and  
 landings at their costs. City to cover costs of upgrades to  
 stair support/finish.  
 Existing youth stairs to be left in place and cleaned/sealed in  
 place.

Account Numbers for this Change Order:  
 CB18-58310-810611  
 10713-50-140

Contractor J H FINDORFF & SON INC  
 300 S BEDFORD ST  
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF - stair tread replacement - steel support + painting steel plates.	1.00	NA	17,318.00	N	17,318.00
2	JHF - stair tread sealer/hardener + clean/prep youth stairs for sealer hardener.	1.00	NA	7,527.00	N	7,527.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						24,845.00
The Original Contract Total						18,501,000.00
Sum of previous Change Orders						1,109,843.00
The new Contract Sum including this Change Order will be						19,635,688.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order	62		
Contract Time/Completion Date prior to this change order	456		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	456		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Luke Hutchins *[Signature]*  
 Title Sr. Project Manager  
 Date 3/22/16

City's Approval (see reverse side for instructions)  
 Project Manager *[Signature]* Date 3/23/2016  
 Construction Supervisor *[Signature]* Date 3/24/2016  
 Engineer *[Signature]* Date 4/7/16  
 Board of Public Works

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
*[Stamp: MAR 31/16, MRO 3/24/2016, CDD 3-29-16]*