



**STAGING AREA**

- STAGING AREA FOR PHASES 1 AND 2
- THEN IT BECOMES PHASE 3
- DOCUMENT SERVICES AND PAYROLL
- \*ALL COORDINATION OF PHONES AND DATA TO BE WITH CITY OF MADISON IS-DEPARTMENT

PHASE #1:  
CITY COMPTROLLER  
AREA A  
2,148 CSF

PHASE #2:  
CITY COMPTROLLER  
AREA B  
1,100 CSF

- PHASE 4**
- DOCUMENT SERVICES MOVES INTO COMPLETED PHASE 3.
  - PAYROLL MOVES INTO COMPLETED PHASE 3.
  - AMBULANCE MOVES INTO FUTURE MAYOR'S OFFICES (PHASE 5) UNTIL PHASE 4 IS COMPLETE.
  - PHASE 4 COMPLETION, HEALTH DEPARTMENT FROM 5TH FLOOR MOVES INTO COMPLETED PHASE 4.
  - PHASE 4-AMBULANCE MOVES BACK INTO FINISHED PHASE 4 AREA.

**2 CONSTRUCTION PHASING DIAGRAM**

D101 N.T.S.