

MENDOTA GRASSMAN GREENWAY ATC CHANGE ORDER

	QUANTITY	UNIT	UNIT PRICE	COST	CITY COST	ATC COST	AT&T COST
EXPOSE UTILITIES/ADDED TIME FOR EXCAVATION	24	HRS	\$1,037	\$24,888	\$24,888		
LABOR FOR INTALL/REMOVAL OF ATC CASING SUPPORTS	24	HRS	\$662	\$15,888		\$15,888	
HP 12X53 BEAMS MATERIAL	2	EA	\$1,210	\$2,420		\$2,420	
4X4 TIMBER MATTING MATERIAL	1	LS	\$1,200	\$1,200		\$1,200	
THREADED ROD, HANGERS, BOLS ETC (MATERIAL)	1	LS	\$1,678	\$1,678		\$1,678	
ADDED SHORING FOR ATC AND AT&T	1	LS	\$104,000	\$104,000	\$34,667	\$34,666	\$34,666
PLACE AND COMPACT BACKFILL ADD TIME	24	HRS	\$932	\$22,368	\$22,358		
THERMO SAND BACKFILL FOR ATC	80	CY	\$17	\$1,360		\$1,360	
SLURRY UNDER ATC	80	CY	\$200	\$16,000		\$16,000	

TOTAL	\$189,802	\$81,913	\$73,212	\$34,666
--------------	------------------	-----------------	-----------------	-----------------