

Contract Name

UTILITY WITH RESURFACING - 2012 (REGENT ST)
MANITOW WAY RESURFACING

Date

01/04/2013
CO 3
6791
53W1341
53W1341

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Remove, lower and replace Storm pipe from plan grade,
Existing Utility in the way. Collar needed for pipe grade break.
Adjust 3 existing SAS not in original plan and fix a unknown
break in an existing 6" clay San. main.

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W1341

#ES01-58275-810332-00-53W1341

Contractor CAPITOL UNDERGROUND INC

782 LOIS DR

SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Remove and replace 56 LF, 34" x 53" HERCP	1.00	LS	1,826.00	N	1,826.00
2	Concrete Collar for 34 x 53	1.00	Ea	425.00	N	425.00
#3	Adjust SAS with new casting	1.00	Ea	514.00	N	514.00
#4	Adjust SAS with Existing Casting	2.00	Ea	255.00	N	510.00
#5	Fix 6" Main with 2 furncos	6.00	LF	99.87	N	599.22
						0.00
						0.00
Net Change Order						3,874.22
The Original Contract Total						369,887.15
Sum of previous Change Orders						48,423.65
The new Contract Sum including this Change Order will be						422,185.02

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	50		
Net Change in Contract Time by previous change orders	0.5		
Contract Time/Completion Date prior to this change order	50.5		
Additional day(s) as a result of this Change Order	0.5		
Contract time/completion date as a result of this change order	51		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]

CONTROLLER

1/14/13

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]

Date

1-15-13

1/17/13

2-4-13

2/25/13

ROUTING:

Marsha Hacker

Mike Dailey

~~Brandon Bohring~~
Chase O'Brien

APPROVED 1-17-13
02/07/2013 MKO
2-21-13 CDO