

Contract Name:

Streets West Badger - Roofing Alterations

Date 6/15/2022

Change Order No. CO 2

Contract No. 9146

Project/MUNIS No. 13836

Change Order Project No.

Ald District 14

Change Order Description:

Remove anchors that were damaged by solar installers. After removal patch and reflash new anchors. Flash an additional 4 conduit pipes penetrating the roof. Extend contract completion date for additional work.

Account Numbers for this Change Order:  
13836-401-140-010002

Contractor:

MALY ROOFING CO INC

4202 ROBERTSON RD

MADISON WI 53714

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	New anchor install	1.00		3,990.00	N	3,990.00
2	Flash in 4 conduit pipe boots	1.00		800.00	N	800.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

9.16%

The Original Contract Total

4,790.00

Sum of previous Change Orders

0.00%

52,306.00

The new **Contract Sum** including this Change Order will be

109.16%

0.00

57,096.00

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

5/31/2022

**Net Change in Contract Time** by previous change order

30

**Contract Time/Completion Date** prior to this change order

6/30/2022

**Additional day(s)** as a result of this Change Order

31

Contract time/completion date as a result of this change order

7/31/2022

## Contractor's Acceptance

By

Title

Date

*[Signature]*  
General Manager  
06/15/22

## City's Approval (see reverse side for instructions)

Construction Inspector

*[Signature]*  
William McMahon (Jun 15, 2022 15:11 CDT)

Date

Jun 15, 2022

Construction Supervisor

*[Signature]*  
EN- Bryan Cooper (Jun 16, 2022 08:48 CDT)

Jun 16, 2022

Engineer

*[Signature]*  
William McMahon (Jun 15, 2022 15:11 CDT)

Jun 15, 2022

Board of Public Works

Contract paid to date \$

## ROUTING:

EN Admin

LMP Jun 16, 2022

Greg Fries

gtf Jun 16, 2022

Chase O'Brien

CDO Jun 22, 2022