

Contract Name:

Sidewalk, Curb & Gutter, and Concrete Pavement Patches, Citywide Installation and Repair-2022

5/12/2023
Change Order No. CO 1
Contract No. 8634
Project/MUNIS No. 13721
Change Order Project No. 13721
Ald District

Change Order Description:

Overrun in bid item quantities for sidewalk repairs and concrete pavement replacement.

Account Numbers for this Change Order:  
13721-403-200 (\*)  
13703-402-200 (%)

Contractor:

RAYMOND P CATTELL INC  
2401 VONDRON RD  
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30501 (*)	Remove & Replace 5" Concrete Sidewalk	694.67	SF	28.50	B	19,798.10
40411 (%)	Concrete Pavement Reconstruction	136.63	SY	250.00	B	34,157.50
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	11.20%	53,955.60
The Original Contract Total		481,890.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	111.20%	535,845.60

This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/02/2022
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	12/02/2022
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	12/2/22

Contractor's Acceptance

By: [Signature]  
Title: SECRETARY  
Date: 5-16-2023

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature]  
Construction Supervisor: [Signature]  
Engineer: [Signature]  
Board of Public Works: \_\_\_\_\_  
Date: 5-22-23

Contract paid to date \$ 475,360.71

ROUTING:

EN Admin  
Greg Fries  
Chase O'Brien