

Contract Name:

Old Middleton Rd and Craig Ave.

Date 7/12/2023

Change Order No. CO 4  
 Contract No. 8650  
 Project/MUNIS No. 13175  
 Change Order Project No. 13175  
 Ald District 19 & 11

Change Order Description:

INSTALL A 6X6 SAS TO ACCOMMODATE 42 INCH RCP AND THEN MILL AND PAVE

Account Numbers for this Change Order:  
14057-84-174

Contractor:

SPEEDWAY SAND & GRAVEL INC  
8500 GREENWAY BLVD #202  
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	6x6 SAS	1.00	EA.	35,900.00	N	35,900.00
	TRAFFIC CONTROL	1.00	LS	2,769.00	N	2,769.00
	MILLING & PAVING MOBILIZATION	1.00	LS	2,150.00	N	2,150.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.56%	40,819.00
The Original Contract Total		7,275,045.47
Sum of previous Change Orders	1.05%	76,350.00
The new Contract Sum including this Change Order will be	101.61%	7,392,214.47

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	120
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	120
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	120

Contractor's Acceptance

By Brian Billner  
 Title V.P.  
 Date 7/12/2023

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 7/12/2023  
 Construction Supervisor [Signature] 7/17/23  
 Engineer Janet Schmidt 7/17/2023  
 Board of Public Works

Contract paid to date 6,434,282.44

ROUTING:

EN Admin HJF 8/15/2023  
 Greg Fries GTF 8/15/23  
 Chase O'Brien CDO 8-16-23