

**DRAFT – 2008 TRUMAN OLSON TIMELINE – 4/25/08**

- March 25 - Staff presentation of NOI Analysis (Hurie)  
(CDA – CD) Comment/feedback to staff from Sub-Committee
- March 26 - Truman Olson Community Meeting  
Labor Temple, 6:00 PM
- April 8 - Staff presentation of Planning Analysis (Murphy)  
(CDA – CD) Comment/feedback to staff from Sub-Committee
- April 25 - Staff presentation of “Integrated Findings” (Hurie & Murphy)  
(CDA – CD) Comment/feedback to staff from Sub-Committee
- May 6 - Follow-up questions of NOI submitters by Sub-Committee  
(CDA – CD) Guidance to staff on draft of Homeless Assistance Submission  
Guidance to staff on draft of Redevelopment Plan
- May 20 - Review/comment on draft Homeless Assistance Submission  
(CDA – CD) Review/comment on draft Redevelopment Plan  
*(Note: Meeting held in MMB, Room LL-120)*
- June 10 - Act on final draft of Homeless Assistance Submission  
(CDA – CD) Act on final draft of Redevelopment Plan
- June 12 - Introduction to Community Development Authority  
Public Hearing Before Community Development Authority
- July 10 - Approval of Community Development Authority
- July 15 - Introduce resolution to Common Council (refer to CDA as lead,  
Plan Commission and CDBG Commission)
- July 21 - Plan Commission
- July 28 - CDBG Commission
- August 4 - Plan Commission (if needed)
- August 21 - Community Development Authority
- September 2 - Common Council Approval
- September 14 - Deadline for submission of materials to HUD and Army

CDA – CD = Community Development Authority Community Development Sub-Committee. Unless otherwise noted, meetings scheduled for 12:00 noon in Room LL-110 of the Madison Municipal Building (MMB, 215 Martin Luther King, Jr. Blvd.).