			Date			10/29/2012
Contract Name  Don Miller & Schappe Buliding Demolitions			1	Change Order No	).	CO 1
	Don Millor & Corrappo Ballaring Domonto			Contract No		6918
			0	Project No		53W1441
Change O	Inder Description	Change Order Project No.				
Change Order Description The scope of work was expanded to include additional			Account Numbers for this Change Order:			
	asbestos abatement, removal of light poles, and	CT36-58210-823601-00-53W1441			3W1441	
	control measures. Also, additional fill was require several depressions not originally anticipated.					
	Several depressions not originally anticipated.					
	ROBINSON BROTHERS ENVIRONMENTAL INC	▼				
Contractor ROBINSON BROTHERS ENVIRONMENTAL INC						
220 RAEMISCH RD WAUNAKEE, WI 53597-9663						
	77 (57 (1) (500) (500)					
Vou are a	uthorized and directed to make the following chang	nce in this cor	ntract:			
Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
		1,00	Lump Cum	550.00	N	550.00
	Additional asbestos testing	1.00	Lump Sum	550.00	"	550.00
	Removal of 9 additional light poles	1.00	Lump Sum	934.00	N	934.00
	Placement of erosion control measures	1.00	Lump Sum	250.00	N	250.00
	Additional backfill to fill depressions, drains and basements	335.49	TON	17.00	N	5,703.33
	Abatement of asbestos-containing roof flashing	1.00	Lump Sum	2,500.00	N	2,500.00
						0.00
						0.00
Net Change Order						9,937.33
The Original Contract Total						35,444.00
	evious Change Orders Contract Sum including this Change Order will be				45,381.33	
111011011	ontract carring and change creek this be					
This Contract is a:			Г Calendar Days	Working Days		Completion Date
Original Co	ontract Time/Completion Date		20	)		
Net Change in Contract Time by previous change order						
Contract Time/Completion Date prior to this change order						
	I day(s) as a result of this Change Order	0				
Contract time/completion date as a result of this change order 0  * Mark if neg						bid (B) unit price
* Mark if negotiated (N) or bid (B) unit price Contractor's Acceptance						
Ву	1/11/20					
Title Prize + Mac.						
Date 10179117						
Date	10/27/12					
City's Approval (see reverse side for instructions)						Date
Grand Control of the						Date
Construc	tion Inspector					
Construc	tion Supervisor					
Engineer Bayyan Sum Oct						. 29, 2012
Board of Public Works						17/12
ROUTING:						

Marsha Hacker Mike Dailey

-Brandon Beliring. Chase DiBrien

