Cantract	Nama			, Date	•	10/25/2013
Contract Name Monona Terrace Resinous Floor			1	Change Order No.		CO 1
		Contract No.		1	7082	
	·		Chanc	Project No. je Order Project No.		53W1619
Change O	Drder Description			je Older Floject No.	•	<u> </u>
	Add to furnish and install extra epoxy floor finish	in Portable	Account Numbers	for this Change Ord	ler:	4400000
	Equipment Storage Room 465.			EM01-58430-8105		
				Maria Carlos	54.5	
	COPATHE MAINTANANCE COLUMN THE		1			
Contractor	CREATIVE MAINTENANCE SOLUTIONS INC		in a market programme force	Na seriama dala serias al 1921		TO CONTRACTOR STA
Contractor Creative Maintenance Solutions, Inc. 7290 N; Teutonia Ave.						
	Milwaukee, WI 53209					
•	(1) 人名英格兰人 (BB) 化分类的过去式和过去分词					
You are at	uthorized and directed to make the following chang	ges in this co				
item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add approximately 650 square feet of decorative quartz epoxy floor finish.	1.00	еа	3,087.50		3,087.50
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Chang	le Order al Contract Total					3,087.50 30,533.00
Sum of previous Change Orders						
The new C	ontract Sum including this Change Order will be					33,620.50
This Contract is a:			☐ Calendar Days	☐ Working Days		☑Completion Date
Original Contract Time/Completion Date						January 26, 2014
	je in Contract Time by previous change order					
Contract Time/Completion Date prior to this change order						
	day(s) as a result of this Change Order				1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H 1 H	
Contract tir	ne/completion date as a result of this change orde)	0			January 26, 2014
Contracto	r's Acceptance		* Mark if negotiated	(IV) OF	ola (B) unit price	
Ву	mah		٠			
Title	5 les		*************************************			
Date .	11/4/2013					
•						·
City's Approval (see reverse side for instructions) Date						
Construction Inspector 11/13/13						
Construc	stion Supervisor		MM		11/	13/2013
Engineer	4/1/	77	Ra		-	
Board of	Public Works	7				
	•					

ROUTING: Marsha Hacker Mike Dailey Chase O'Brien

