



## ACCOMPLISHMENTS TO DATE

May 2013	MOST Coordinator hired part-time to work in Brentwood and coordinate MOST activities
July 2013	MOST Coalition meeting July 19, 2013. Invitation to Coalition extended beyond neighborhood centers
July 2013	MOST preliminary Concept Paper presented to Coalition @ July 19, 2013 meeting.
July 2013	Action Team Formalized and began meeting regularly; twice a month
Sept. 2013	Madison school district began negotiating with the City on contributing funding to increase coordinator position to full-time
Oct. 2013	Action Team infrastructure/ policies/procedures established
Nov. 2013	Structure established for MOST initiative – Coalition- Workgroups-Action Team-Education Committee-Administration Committee
Nov. 2013	Education Committee adopts MOST Initiative as one of its key initiatives
Nov. 2013	MOST Coordinator positions moves full-time
Nov. 2013	MOST brochure created
Dec. 2013	Learning Event hosted Dec. 6, 2013 bringing approximately 135 out-of-school time stakeholders together to discuss the national landscape of OST system development and share what is happening in Madison.
Dec. 2013	Data & Management Information (MI) System workgroup and the Family and Youth Engagement workgroup charges drafted
Jan 2014	City of Madison and Madison Metropolitan School District partnership finalized and both entities begin to serve as MOST's backbone organization

Jan. 2014	Coalition Meeting Jan 31, MOST concept paper and the Data and MI System workgroup and Family and Youth Engagement workgroup charges approved by Coalition
Jan 2014	Data & MI System and Family & Youth Engagement Workgroups begin working
Feb. 2014	MOST Initiative applies to Department of Education and National League of Cities to host a town hall meeting about engaging families and youth with out-of-school Time programs
March 2014	MOST Website goes live
March 2014	MOST Initiative selected to host the Department of Education and National League of Cities to host a town hall meeting
March 2014	Data and MI System workgroup completes development of the survey to collect data for the asset map of OST programs in the Madison Metropolitan School District service area
March 2014	4Cs distributes survey to collect data for the asset map of OST programs in the Madison Metropolitan School District service area
March 2014	Family and Youth Engagement completes and distributes survey to determine what parent/family or youth leadership and advocacy groups exist.
March 2014	Quality Support and Continuous Improvement workgroup charge drafted