

Contract Name

Sidewalk, Curb & Gutter, and Concrete Pavement Patches,
Citywide Installation and Repair - 2014

Date

11/10/2014

Change Order No.

CO 2

Contract No.

7175

Project No.

53W1676

Change Order Project No.

53W1676

Change Order Description

*Inlet and storm pipe_University Ave: replace 2'x3' inlet and 3'
of 18" pipe.
**Concrete Pavement Reconstruction: quantity increase due
to additional watermain break repair work.

Account Numbers for this Change Order:

* CS53-58270-810376-00-53W1676

** CS53-54472-810358-00-53W1676

Contractor: PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
NA	Inlet and storm pipe_University Avenue *	1.00	LS	2,200.00	N	2,200.00
40411	Concrete Pavement Reconstruction **	140.00	SY	90.00	B	12,600.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

14,800.00

The Original Contract Total

368,885.00

Sum of previous Change Orders

11,295.00

The new Contract Sum including this Change Order will be

394,980.00

This Contract is a:

☐ Calendar Days☐ Working Days☒ Completion Date

Original Contract Time/Completion Date

November 22, 2014

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

November 22, 2014

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

November 22, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 11-11-14
MD 11-13-14
CDO 11-13-14