

Contract Name

Wright Street Sidewalk

Date

11/26/2014

Change Order No.

CO 1

Contract No.

7351

Project No.

53W1676

Change Order Project No.

Change Order Description

Clearing and grubbing for two trees removed after plan revision and sidewalk realignment. Unclassified excavation for removal of soft soils and thicker than anticipated topsoil. Remove and replace C & G for sidewalk ramp curb cut. Additional restoration quantities above plan quantities.

Account Numbers for this Change Order:

CS53-58280-810376-00-53W1676

S & L UNDERGROUND & TRUCKING INC

Contractor S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Remove and Replace Curb and Gutter.	9.40	LF	40.00	N	376.00
	Unclassified Excavation Below Subgrade	51.00	Cubic Yards	12.50	N	637.50
	Clearing	87.00	ID	35.00	N	3,045.00
	Grubbing	87.00	ID	35.00	N	3,045.00
	Terrace Seeding	850.00	SY	4.20	B	3,570.00
	Topsoil	850.00	SY	3.30	B	2,805.00
	Erosion Matting, Class I, Urban Type A	850.00	SY	2.50	B	2,125.00
						0.00

Net Change Order

15,603.50

The Original Contract Total

54,360.30

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

69,963.80

This Contract is a:

Original Contract Time/Completion Date

☐ Calendar Days☒ Working Days☐ Completion Date

October 31, 2014

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By:

Title

Date

Bill Pulina Jr

Project Manager

12-1-14

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

11/26/14

12/04/2014

12/15/14

12/22/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/17/14
12/15/2014 JMO
12-16-14 CDC