

**City of Madison**  
 Department of Public Works  
 Change Order to Public Works Contract

Date: 6/8/2015  
 Contract No: 7202  
 Change Order No: CO18  
 Contract Name: Meadowridge Branch Library/Meadowood Neighborhood Center Remodeling  
 Project No: 53W1631  
 CO Project No:  
 Type:

Contractor:  
 SCHERRER CONSTRUCTION CO INC  
 BURLINGTON WI 53105

Change Order Description:  
 Ceiling changes at Large Activity Room - Phase 2 - finish drywall plenum installed in previous change order and paint; credit ceiling tile; modify sprinkler heads and add cages, relocated all ductwork above drywall; swap light fixtures for surface mount fixtures

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	Ceiling changes at Large Activity Room Phase 2	1		17,913.00	N	17,913.00
	<i>Acct No</i> <i>Share %</i> <i>Total</i>					
	CD21-58401-810559-00-53W1631			100.00		17,913.00

Old Acct Number format: (XXXX-99999-999999-00-XXXXXXX)  
 New Acct Number Format: (99999-999-999)

Net Change Order      17,913.00  
 Orig Contract Total      1,674,325.00  
 Prev Chg Orders Total      143,740.00  
 New Contract Total      1,835,978.00

\* Mark if negotiated (N) or bid (B) unit price

8% Contingency      133,946.00  
 Remaining Contingency prior to this change order      -9,794.00

This Contract is a :  Calendar Days  Working Days  Completion Date

Original Contract Calendar Days	320
Net Change in Calendar Days by previous Change Orders	90
Calendar Days prior to this Change Order	410
Additional Calendars Days as a result of this Change Order	0
Total Calendar Days as a result of this Change Order	410

Attachments - for Reference ONLY

Change Order Status:  
 Under \$5K  Under \$10K  Over \$10K  Over Contingency Amount  Time Ext Requested

General Contractor's Acceptance:

\*\*By typing my name and entering the date I hereby give my electronic signature\*\*

By: Kevin Theissen      Title: Sr. Project Manager      Date: 6/11/2015

Inspector/Project Manager Approval:

\*\*By typing my name and entering the date I hereby give my electronic signature\*\*

By: Jeanine Zwart      Title: City Project Manager      Date: 6/23/2015

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Reviews:**

	<b>Initials</b>	<b>Date</b>
Section Head	<input type="text" value="JEH"/>	<input type="text" value="6/23/2015"/>
PW Admin - Update DB	<input type="text" value="MAH"/>	<input type="text" value="6/23/2015"/>
Asst City Engineer	<input type="text" value="MRD"/>	<input type="text" value="6/23/2015"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="6/23/2015"/>

**BPW Processing:**

PW Admin      Legistar Updated      BPW Scheduled      BPW Approved  
             

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

Final Distribution