

Contract Name:

7226 Elderberry

Date 9/9/2015

Change Order No. CO 4

Contract No. 7226

Project/MUNIS No. 10352

Change Order Project No. 53W1338 10352

Change Order Description:

Adjsting contract amount

Account Numbers for this Change Order:

EW01-58273-810455-00-53W1338

10352-86-179:64445

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Furnish and Install 8-inch Valve	1.00	Each	2,390.00	(B)	2,390.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

2,390.00

The Original Contract Total

376,699.13

Sum of previous Change Orders

30,255.25

The new Contract Sum including this Change Order will be

409,344.38

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

Net Change in Contract Time by previous change order

70

Contract Time/Completion Date prior to this change order

1

Additional day(s) as a result of this Change Order

71

Contract time/completion date as a result of this change order

0

71

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

9/15	MMH
9/16	MRO
9-16-15	CDO