

Contract Name:

Cottage Grove Road Resurfacing Assessment District -
2016

Date 8/25/2016

Change Order No. CO 1

Contract No. 7625

Project/MUNIS No. 11099

Change Order Project No.

Change Order Description:

Base Patch Grinding Methods 2 and 3 implemented due to
lack of existing asphalt. Tack - needed between binder and
surface layers. Rebuilt two Access structure tops's.
Excavaion Cut

Account Numbers for this Change Order:

11099-402-170

11099-84-174

Contractor:

SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40332	Base Patch Grinding Method 2	3887.00	SY	14.00	(B)	54,418.00
40333	Base Patch Grinding Method 3	6600.00	SY	18.10	(B)	119,460.00
40211	Tack	4000.00	GAL	2.85	(N)	11,400.00
20101	Excavation Cut	275.00	CY	22.00	(N)	6,050.00
70370	# Rebuild Access Structure Tops	2.00	EA	1,000.00	(N)	2,000.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new **Contract Sum** including this Change Order will be

193,328.00

3,272,182.52

3,465,510.52

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order.

Contract time/completion date as a result of this change order

Calendar Days

101

101

Contractor's Acceptance

By

Title

Date

Janice Ryan
off manager
 8/29/16

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

8-31-16

9/6/16

9/20/2016

Contract paid to date 2817939.92

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 9/12/16
 MKD 9/16/2016
 CBO 9-19-16