				Date	-	10/1/2013
Contract N	lame Madison Central Public Library - Remodel & Reno General Construction	(10/002 110			CO 138 6437 3W0966 3W0966	
Change C	order Description Repairs/replacements for damage caused by froz subsequent leak in the periodical area.	en pipe and			243 (124)	
	(1) 10 10 10 10 10 10 10 10 10 10 10 10 10				-	4
Contracto	r. J H FINDORFF & SON INC 300 S BEDFORD ST MADISON, WI 53703					
Vau ara a	authorized and directed to make the following chang	jes in this con	tract:		*N/B	Total
Item No.	Description	Est. Qty	Unit V	Init Price		Iotai
	JHE261: Repairs/replacements for damage caused by frozen pipe and subsequent leak in the periodical area. Refer to resolution RES-13-00313. City to pay \$25,000 deductible remaining amount covered by City's Builder's	4.00		150,418.00	N	150,418.00
	Risk insurance policy:					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						150,418.00
The Orig	nge Order ginal Contract Total previous Change Orders v Contract Sum including this Change Order will bu	: •				18,501,000.00 946,708.00 19,598,126.00
The nev	Contract Sum including this change Greek than		☑ Calendar Days	Working Days		Completion Date
	ntract is a:		394			
Original Contract Time/Completion Date Net Change in Contract Time by previous change order			62			
Contract Time/Completion Date prior to this change order			456 0			
Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order			456			
	ctor's Acceptance Injury 10/1 1)			* Mark if negotiat 	ed (N) oi	bid (B) unit price
	Approval (see reverse side for instructions)	Com	7/4		10	Date > 12 2013
Cons	truction Supervisor	M),,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		10	18/13
Boar	d of Public Works	XX	<u> </u>			
				ROUTING: Marsha Hacke	r .	10-7-13 MA

Mike Dailey Chase O'Brien