

# Dane County CJC Cross-Agency Data Sharing Update

Julie Halverson, NCCD & Noemi Reyes, Dane County



# Feasibility Process for Cross-Agency Data Sharing

#### STEP 1

Process Kick-Off and Preparation



Convene stakeholders to engage in shared learning and discuss state of project

> Obtain answers to technical data questions

Develop initial memorandum of understanding (MOU) for exploratory data linking

#### STEP 2

Determining Technical Feasibility



Begin initial data sharing with CJC analyst

Perform cross-agency data linking and analysis

Identify database gaps and needs

#### STEP 3

Sharing Early Findings and Solutions



Share feasibility findings with CJC

Provide recommendations for addressing gaps and making improvements

Brainstorm with CJC on next steps

#### **Next Steps**

- Identify & prioritize key questions
- Establish MOU
- Create work plan through 2018



## Where have we been?



- ☑ Convened stakeholders
- ☑ Engaged NCCD
- ✓ Developed MOU
- ☐ Obtain answers to technical questions



## Where are we now?

- ☐ Technical questions
- ☐ Data transfer, review
- ☐ Data linking
- ☐ Identify database gaps and needs





## What comes next?



- ☐ Share technical findings
- ☐ Recommend improvements
- ☐ Next steps



# Thank you!