

Contract Name:

Bowman Baseball Backstop Replacement

Date 6/5/2017

Change Order No. CO 1

Contract No. 7841

Project/MUNIS No. 70515-51-130

Change Order Project No. 70515

Change Order Description:

Project start and completion date changes to accommodate 2017 baseball schedule. Construction shall start after October 2, 2017, project completion shall be no later than April 1, 2018.

Account Numbers for this Change Order:

n/a

Contractor:

JOE DANIELS CONSTRUCTION CO INC  
919 APPLGATE RD  
MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	n/a	0.00	0	0.00		0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

	0.00
\$	126,790.00
	0.00
\$	126,790.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	03/31/2017
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	May 31, 2017
Additional day(s) as a result of this Change Order	366
Contract time/completion date as a result of this change order	04/01/2018

Contractor's Acceptance

By Joseph A. Daniels  
Title PRESIDENT  
Date 7-9-17

City's Approval (see reverse side for instructions)

Date

Construction Inspector  
Construction Supervisor  
Engineer  
Board of Public Works

MIKE STURM 7/10/17  
JANET SCARNO 7/10/17  
[Signature] 7/7/17

Contract paid to date

ROUTING:

Marsha Hacker  
Mike Dailey  
Chase O'Brien

MAH 7-17  
GD 8/31/17  
CO 8-31-17