



Legislation Details (With Text)

File #: 58759 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8119, S. Bryan Street, Daley Drive, James Street, and Thorp Street Reconstruction District - 2018, to RG Huston Company Inc. in the amount of \$31,465.00.

Type: Miscellaneous **Status:** Approved

File created: 12/18/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/8/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8119, S. Bryan Street, Daley Drive, James Street, and Thorp Street Reconstruction District - 2018, to RG Huston Company Inc. in the amount of \$31,465.00. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 1 - Cont #8119.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|-----------------------|---------|--------|
| 1/8/2020 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change Order No. 1 to Contract No. 8119, S. Bryan Street, Daley Drive, James Street, and Thorp Street Reconstruction District - 2018, to RG Huston Company Inc. in the amount of \$31,465.00. (6th AD)

Body

See attached.