



## Legislation Details (With Text)

**File #:** 27533      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 6827, Olive Jones Park Walls, Pavement & Fence Improvements, to Homburg Contractors, Inc. in the amount of \$29,423.45.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/28/2012      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 7/24/2013

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 6827, Olive Jones Park Walls, Pavement & Fence Improvements, to Homburg Contractors, Inc. in the amount of \$29,423.45.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 6827.pdf

Date	Ver.	Action By	Action	Result
7/24/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass
9/19/2012	1	BOARD OF PUBLIC WORKS	Refer	Pass
9/5/2012	1	BOARD OF PUBLIC WORKS	Refer	Pass

### Title

Change Order No. 2 to Contract No. 6827, Olive Jones Park Walls, Pavement & Fence Improvements, to Homburg Contractors, Inc. in the amount of \$29,423.45.

### Body

See attached.