



Legislation Details (With Text)

File #: 58965 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 7769, Sycamore Ave Public Works Maintenance Facility Office Remodel, to Miron Construction Co., Inc., in the amount of \$82,617.90 with an time extension added to this change order.

Type: Miscellaneous **Status:** Approved

File created: 1/7/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/8/2020

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 7769, Sycamore Ave Public Works Maintenance Facility Office Remodel, to Miron Construction Co., Inc., in the amount of \$82,617.90 with an time extension added to this change order. (17th AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/8/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 3 to Contract No. 7769, Sycamore Ave Public Works Maintenance Facility Office Remodel, to Miron Construction Co., Inc., in the amount of \$82,617.90 with an time extension added to this change order. (17th AD)

Body

Change Order will be available electronically in Sharepoint.