



## Legislation Details (With Text)

---

**File #:** 38665      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/27/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/3/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 7352.pdf

Date	Ver.	Action By	Action	Result
6/3/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**  
Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

**Body**  
See Attached.